COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2020

ESTI MATE SUMVARY 12:02: 09
CONTI D C21848 ESTI MATE NO. 0005 FINL SPEC YR 2005
PCN: 21848-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIME ALLOW 70 WORK DAYS
US 40 GRAND COUNTY S| GNAL REPLACEMENT PERCENT TI ME: 91.43 ORI G TI ME ALLOW 70 WORK DAYS

PRQIECT NO Q0402- 094
US 40 GRAND COUNTY S| GNAL REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: GRAND

CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 04/13/2020
3150 East Yell owstone Hwy., DATE LET 02/ 27/ 2020 DATE WORK BEGAN 04/ 13/ 2020
DATE AWARDED 03/ 10/ 2020 DATE TI ME SToPpep 08/ 06/ 2020
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED 08/ 06/ 2020
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 04/13/2020
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQIECT AMI: $ 1,061, 029. 70 PARTI Cl PATI NG $ 26, 800. 00 $ 0. 00
AWARD PRQJECT AMT: $ 1,081, 340. 90 NON- PARTI Cl PATI NG 1, 034, 229.70 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,061, 029. 70 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 061, 029. 70 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 16, 220. 11
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 061, 029. 70 16, 220. 11
LI QU DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT  DUE 1, 061, 029. 70 16, 220. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,220.11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21848-BID ESTI MATE RUN 09/ 30/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0005 12: 02: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 *Renoval of Tree 1. 000 1.000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0010 202-00160 Renoval of Wall 143. 000 143. 000
SF 0. 000 0. 00
25. 00000 143. 000 3,575.00
0015 202-00200 *Renpval of Sidewal k 222.000 222.000
Sy 0. 000 0. 00
47.00000 222.000 10, 434. 00
0020 202-00203 *Rermoval of Curb and Gutter 340. 000 340. 000
LF 0. 000 0. 00
15. 00000 340. 000 5, 100. 00
0025 202-00210 *Renoval of Concrete Pavement 38. 000 38. 000
Sy 0. 000 0. 00
105. 00000 38. 000 3,990. 00
0030 202-00220 *Renmoval of Asphalt Mat 196. 000 196. 000
SY 0. 000 0. 00
37. 00000 196. 000 7,252.00
0035 202-00250 *Renoval of Pavenent Marking 1, 929. 000 1, 929. 000
SF 0. 000 0. 00
2.50000 1, 929. 000 4,822.50
0040 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
0045 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0050 203-01597 *Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
325. 00000 20. 000 6, 500. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 20. 000 20. 000
LF 0. 000 0. 00

5. 00000 20. 000 100. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21848-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0005 12: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 *Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
11. 00000 200. 000 2,200.00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0070 208-00052 *StormDrain Inlet Protection (Type II) 5. 000 5. 000
LF 0. 000 0. 00
35. 00000 5. 000 175. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 7.000
HOUR 0. 000 0. 00
60. 00000 7.000 420. 00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 10. 000
HOUR 0. 000 0. 00
200. 00000 10. 000 2, 000. 00
0090 212-00006  *Seeding (Native) 0.100 0.100
ACRE 0. 000 0. 00
1, 200. 00000 0. 100 120. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
4, 492. 00000 0.100 449. 20
0100 212-01200 Landscape Restoration 1. 000 1.000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0105 213-00012 *Spray-on Mil ch Bl anket 0. 100 0. 100
ACRE 0. 000 0. 00
4,221. 00000 0.100 422.10
0110 304-06000 *Aggr egat e Base Course (Cl ass 6) 76. 600 76. 600
TON 0. 000 0. 00

79. 00000 76. 600 6, 051. 40



CONTI D
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*Hot M x Asphalt (Patching) (Asphalt)
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ESTI MATE RUN 09/ 30/ 2020
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CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21848-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0005 12: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-00306 *3 Inch Electrical Conduit (Bored) 3, 208. 000 3, 208. 000
LF 0. 000 0. 00
27.00000 3, 208. 000 86, 616. 00
0175 613-01100 1 Inch Electrical Conduit (Plastic) 305. 000 305. 000
LF 0. 000 0. 00
15. 00000 305. 000 4,575.00
0180 613-01200 2 Inch Electrical Conduit (Plastic) 184. 000 184. 000
LF 0. 000 0. 00
20. 00000 184. 000 3, 680. 00
0185 613-01300 3 Inch Electrical Conduit (Plastic) 587. 000 587. 000
LF 0. 000 0. 00
30. 00000 587. 000 17, 610. 00
0190 613-07000  Pull Box (Special) 4.000 4.000
EACH 0. 000 0. 00
650. 00000 4. 000 2,600.00
0195 613-07004 Type Four Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
1, 275. 00000 6. 000 7, 650. 00
0200 613-07005 Type Five Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 650. 00000 2.000 3, 300. 00
0205 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0210 613-20200 Luminaire (Install Only) 8. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0215 613-50150 Secondary Service Pedestal 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0220 614-00011 Sign Panel (Cass I) 130. 000 130. 000
SF 0. 000 0. 00

26. 00000 130. 000 3, 380. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21848-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0005 12: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-70150 Pedestrian Signal Face (16) (Countdown) 14. 000 14. 000
EACH 0. 000 0.00
600. 00000 14. 000 8, 400. 00
0230 614-70200 Accessi bl e Pedestrian Signal 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0235 614-70336 Traffic Signal Face (12-12-12) 34.000 34.000
EACH 0. 000 0.00
70. 00000 34.000 2,380.00
0240 614-72855 Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
27, 000. 00000 2.000 54, 000. 00
0245 614-72860 Pedestrian Push Button 3. 000 3. 000
EACH 0. 000 0.00
515. 00000 3. 000 1, 545. 00
0250 614-72863 Pedestrian Push Button Post Assenbly 11. 000 11. 000
EACH 0. 000 0. 00
2, 000. 00000 11. 000 22, 000. 00
0255 614-72875 Loop Detector Wre 757. 000 757.000
LF 0. 000 0.00
2.00000 757.000 1,514.00
0260 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 5. 000 5. 000
EACH 0. 000 0. 00
10, 000. 00000 5. 000 50, 000. 00
0265 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
17, 000. 00000 2.000 34, 000. 00
0275 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00

18, 000. 00000 1. 000 18, 000. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21848-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0005 12: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
21, 000. 00000 2.000 42, 000. 00
0285 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
30, 000. 00000 2.000 60, 000. 00
0290 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0295 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
153, 000. 00000 1.000 153, 000. 00
0300 626-01113 *Public Information Managenent (Tier I11) 70. 000 70. 000
DAY 0. 000 0. 00
52.50000 70. 000 3,675.00
0305 627-00008 *Modi fi ed Epoxy Pavenent Marking 1. 000 1. 000
GAL 0. 000 0. 00
500. 00000 1.000 500. 00
0310 627-30407  *Preformed Thernopl astic Pavenent Marking 228. 000 228. 000
(Word- Synbol ) (Spe
SF 0. 000 0. 00
21. 00000 228. 000 4,788. 00
0315 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 645. 000 1, 645. 000
Li ne
) SF 0. 000 0. 00
17. 00000 1, 645. 000 27, 965. 00
0320 630-00000  *Fl agging 146. 000 146. 000
HOUR 0. 000 0. 00
30. 50000 146. 000 4, 453. 00
0325 630- 00007 *Traffic Control Inspection 20. 000 20. 000
DAY 0. 000 0. 00
370. 00000 20. 000 7,400. 00
0330 630-00012 *Traffic Control Managenent 63. 000 63. 000
DAY 0. 000 0. 00

1, 050. 00000 63. 000 66, 150. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21848-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0005 12: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 1. 000
EACH 0. 000 0.00
160. 00000 1. 000 160. 00
0340 630-80341  *Construction Traffic Sign (Panel Size A) 24.000 24.000
EACH 0. 000 0. 00
31. 60000 24.000 758. 40
0345 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 62. 000
EACH 0. 000 0.00
31. 60000 62. 000 1, 959. 20
0350 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 2.000
Type
ype) EACH 0. 000 0. 00
1, 580. 00000 2.000 3, 160. 00
0355 630-80360  *Drum Channel i zi ng Device 40. 000 40. 000
EACH 0. 000 0.00
31. 60000 40. 000 1, 264. 00
0360 630-80380 *Traffic Cone 120. 000 120. 000
EACH 0. 000 0. 00
10. 50000 120. 000 1, 260. 00
0365 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70082 F/ A Furnish & Install Electrical Service 4,978.700 4,978.700
FA 0. 000 0.00
1. 00000 4,978. 700 4,978.70
0380 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21848-BI D ESTI MATE RUN 09/ 30/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0005 12: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 202-00011 *Tree Triming Tree Trimmi ng Change Order 003 MCR 001 1.000 1.000
EACH 0. 000 0. 00
2,650. 00000 1. 000 2, 650. 00
0415 900- 00014 *Added Item (Lunmp Sum)/ Street Lighting Conduit 1. 000 1. 000
Repl acenent
LS 0. 000 0. 00
1, 299. 20000 1. 000 1,299. 20
0420 900-00014 Added Item (Lunmp Sum)/ Additional Landscaping CO 005 1. 000 1.000
LS 0. 000 0. 00
1, 520. 00000 1. 000 1, 520. 00
CAT 0200 CURRENT AMI $ 1,034,229.70% 0.00$ 1,034,229.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0400 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
CAT 0400 CURRENT AMT $ 26, 800.00 % 0.00% 26, 800. 00

PROJECT TOTAL CURRENT AMI $ 1,061,029.70$% 0.00$ 1,061, 029. 70



